
AMESBURY     
                                                                                       TOWN HALL   

                                                                                        62 Friend Street 

                                                                                       Amesbury, MA 01913     
                                                 

 MEETING NOTICE 
POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A §§18-25  

Version 7.1.10 

 

AMESBURY PUBLIC SCHOOLS  

AES SCHOOL BUILDING COMMITTEE 
       BOARD OR COMMITTEE 

  

 

PLACE OF MEETING:          VIRTUAL MEETING 
 

DAY, DATE & TIME:  THURSDAY, DECEMBER 2, 2021, 6:00 PM 

 
This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State 

of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV 

Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/    

 

People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live. 

Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the 

public record for this meeting. 

 

AGENDA 

 

 Call to Order 

 Public Comments 

 Approval of the October 28, 2021 Meeting Minutes 

 Approval of Invoices and Commitments 

 Update on Construction Progress 

 Proposed Next Meeting Date 

 Other Business 

 Adjourn 

 

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair 

at the time of posting.  Not all items listed may in fact be discussed and other items not listed may 

also be brought up for discussion under “Other Business” to the extent permitted by law. 

 

Please make sure that all cell phones are placed on the silent mode while the School Building 

Committee meeting is in session. 
 

 
 

http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov
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Amesbury Elementary School Building 
Committee (AESBC) 

Meeting Minutes 

 

Date:  October 28, 2021 Location:         Virtual 

Time:  6:00 PM Next Meeting:  December 2, 2021 at 6:00PM 

Attendees: 

Name Present Name Present 

SBC – Voting Members  SBC – Non Voting Members  

Kassandra Gove, Mayor/Chair ☒ Christine Chabot ☐ 
Paul Fahey, Chief of Staff ☒ Lauri McAllister ☐ 
Peter Hoyt, School Committee  ☒ Bruce McBrien ☐ 
Matt Bennett, Facilities Director ☒   

Angel Wills, CFO ☒ NV5 (OPM)  

Lynn Catarius, Director, Student Services ☐ Tim Dorman ☒ 
Nick Wheeler, City Council ☐ Bill Shaw ☐ 
Joseph Spencer ☒ Melissa Gagnon ☒ 
Joan Liporto, Director of Finance & Ops ☒ DiNisco Design (Architect)  

Elizabeth McAndrews, Superintendent ☐ Donna DiNisco ☐ 
Jim Montanari (AES Principal) ☒ Vivian Low ☐ 
  Jim Shuttleworth ☒ 
  CTA (General Contractor)  

  Jeff Hazelwood ☐ 
  Ed Pereira ☒ 

 
1. Call to Order 

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee 

(AESBC) Meeting to order at 6:03 PM. 

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act 

Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on 

June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by 

ACTV Channel 12.  Public comments can be made by email to Mayor Gove or through the ACTV 

Facebook live stream. 

o NV5 took roll call for attendance. 

2. Public Comments 

o No comments were submitted in advance of the meeting or via the Facebook live stream. 
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3. Approval of Meeting Minutes 

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on September 23, 2021 as 

part of the meeting packet. 

o Vote: Motion by Angel Wills to approve the September 23, 2021 AESBC Meeting Minutes. The motion 

was seconded by Paul Fahey. All were in favor and the motion passed unanimously. 

4. Approval of Invoices and Commitments  

o The following commitments were submitted for approval: 

 Vendor Invoice #                Invoice $ 

 Quirk Construction Construction Contract                              $300,000.00 

                                                        Total Commitments:                            $300,000.00 

It was noted that the commitment above is related to the athletic fields project. When the AES project 
was funded, it was noted that $320,000 would be allocated to the athletic fields project from the AES 
project contingency. When the award was made to CTA, an analysis of contingency was made and 
within that analysis this amount was accounted for as coming out of contingency. Mayor Gove noted 
that while only $300,000 is being committed to fund a portion of Quirk Construction’s contract now, the 
remaining $20K may also be needed to fund the construction administration services for the fields 
project at a later date.  

o Vote: Motion made by Peter Hoyt to approve the one (1) commitment listed above in the total amount 

of $300,000.00. The motion was seconded by Angel Wills. All were in favor and the motion passed 

unanimously. 

The following invoices were submitted for approval: 

 Vendor Invoice #       Invoice $ 

 NV5 236874 
$40,000.00 

 DiNisco Design 9525 
$49,959.00 

 DiNisco Design 9524 
$4,836.89 

 Stantec 1839195 
$999.20 

 UTS 96134 
$5,740.00 

 CTA Construction   Pay App #05 $1,783,294.13 

                                                         Total Invoices:                                      $1,884,829.22 

o Vote: Motion made by Paul Fahey to approve the six (6) invoices listed above in the total warrant 
amount of $1,884,829.22. The motion was seconded by Peter Hoyt. All were in favor and the motion 
passed unanimously.  

Mayor Gove noted the Conservation Commission has been very happy with the Site Contractor’s 
proactive management of environmental controls and will be considering reducing the frequency of 
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site visits for the Environmental Monitor. Pending a meeting on 11/01, the frequency of environmental 
monitoring may be able to be reduced, which in turn will reduce associated costs.  

5. Update on Construction Progress:  NV5 provided an update with regard to the construction activities, 

summarized as follows: 

o Concrete foundation work is progressing in the Admin and Gym area, including forming footings and 
walls, installing rebar and placing concrete. 

o Foundation waterproofing and backfilling is following concrete work. 

o Foundation excavation is progressing north into the classroom wing and is about 65% of the way 
through. 

o The first structural steel delivery is expected in early to mid-November. 

o Site utility installation is progressing, including structures, electrical ductbank and water service. 

o The binder course was paved last week for a segment of the new site drive. 

o Soil management progress was reviewed: 

 On site reuse is tracking well over the base contract volume, which should serve to reduce the off-

site disposal quantity (11,150 CY to date vs. the 6,700 CY owned).  

 Current disposal volume through the end of last week is 15,579 CY (25,400 Owned). 

 Over-excavation is being encountered in the classroom wing as we had discussed last month.  

The time and materials costs for this work is being tracked on an actual cost basis with our Site 

Representative verifying the slips and the geotechnical engineer is on site to provide real time 

direction to help to minimize volume and schedule impacts. 

o It was noted that we don’t have a change order this month, but have a couple items we anticipate 
being ready for the next meeting, including: 

 Preprufe waterproofing system for the elevator pit due to higher groundwater observed during 
prolonged wet weather (ILO Chrysotile) 

 A couple additional gate vales on the waterline loop requested by DPW to provide for more 
flexibility in isolating the loop around the building. 

 Also, still evaluating alternatives for the sewer line ledge issue, which may change the design from 
a deep gravity line to a more shallow pump station/force main to reduce the cost impact.  In 
addition to first cost, the operational costs and schedule will need to be considered for the 
alternatives. 

o DiNisco Design noted that submittal review is ongoing with a focus on long lead items and half of the 
structural steel has been returned. 

o CTA noted that they are taking measures to try to mitigate some of the supply chain issues where 
possible.  They locked in roofing insulation for delivery early on and are in good shape so far, however 
other supply chain issues continue to present themselves. 

o Upcoming working group meetings will be scheduled to review technology and security within the next 
couple months. 
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6. Proposed Next Meeting Date 

Given upcoming holidays, the next meetings of the AESBC will be on December 2, 2021 at 6:00 PM and 

December 16, 2021 at 6:00 PM. It was discussed that future meetings will continue as virtual. 

 
7. Other Business 

o It was noted that construction photographs of ongoing site work is appreciated.  

8. Adjournment 

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:33 PM. The motion was seconded by 

Paul Fahey.  All were in favor and the motion passed unanimously 

-End of Minutes- 

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document 
regarding any required corrections or clarifications. 



MEMORANDUM 

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5) 

Date: November 19, 2021

Re: Amesbury Elementary School Commitment and Invoice Summary - November 2021 

COMMITMENTS 

ProPay Code Vendor Contract Budget Category Description of Services Committed $

0508-0000 CTA Construction 
CTA Change Order 

#002 
Change Orders 

Funding for additional construction 

scope as noted below 
 $               (36.71)

TOTAL COMMITTED: (36.71)$               

INVOICES  (Payments) 

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0102-0700 NV5
#240451

11/08/21
OPM CA Basic Services - Const. Admin  $        40,000.00 

0201-0700 DiNisco Design 
#9538

11/11/21 
Designer CA Basic Services - Const. Admin  $        49,959.00 

0602-0000 UTS
#96559

10/15/21
Testing Services UTS Testing Services (soils testing) 4,865.00$           

SUB-TOTAL (NV5, DD, UTS): 94,824.00$         

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0502-0100 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #01 General Conditions 48,775.00$         

0502-0300 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #03 Concrete 466,675.00$      

0502-0500 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #05 Metals 25,000.00$         

0502-0700 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #07 Thermal and Moisture Protection 31,157.00$         

0502-0900 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #09 Finishes 10,701.00$         

Please note the above net credit amount of ($36.71)  for Change Order #002 includes the following changes to the scope of work: 

PCO #021 (hollow metal frame revisions, with a credit value of $1,200), PCO #029 (additional gate valves, with added cost of 

$4,098.60) and PCO #030 (deletion of CMU behind freezer/cooler, with a credit amount of $2,935.31). As this Change Order results 

in a net credit, the value will be transferred from Change Orders to Construction Contingency. The current Construction Contingency 

budget of $881,861 will be increased to $881,898 accordingly. 

Suggested Vote Language : The AESBC votes to approve the commitment for Change Order #02, which will decrease the CTA 

Contract Sum by the amount of $36.71

Please find enclosed the following commitments and invoices to be considered for processing and approval at the December 2, 2021 

AESBC meeting: 
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INVOICES  (Payments) 

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0502-1000 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #10 Specialties 1,500.00$           

0502-2100 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #21 Fire Suppression 30,510.00$         

0502-2200 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #22 Plumbing 21,575.00$         

0502-2300 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #23 HVAC 81,100.00$         

0502-2600 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #26 Electrical 101,500.00$      

0502-3100 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #31 Earthwork 668,060.00$      

0502-3300 CTA Construction 
Pay App #06

10/01 - 10/31/21
Division #33 Utilities 10,900.00$         

DIRECT COSTS (CTA Construction): 1,497,453.00$   

0508-0000 CTA Construction 
Pay App #06

10/01 - 10/31/21
Change Orders Change Order #01 -$                     

0502-9900 CTA Construction 
Pay App #06

10/01 - 10/31/21
Retainage 5% total completed this period (74,871.65)$       

SUB-TOTAL (CTA Construction): 1,422,580.35$   

TOTAL WARRANT: 1,517,404.35$   

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If 

you should have any questions, please feel free to contact the Owner's Project Manager, NV5.
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99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Change Order

Project: Change Order  No. 02

Date 16 NOVEMBER 2021

To:

Contract Date

You are directed to make the following changes in this Contract:

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

18543.0

COST DAYS
Hollow Metal Frame Revisions
Additional Gate Valves (PR #021)
Delete CMU Behind Freezer/Cooler (PR #022)

-$1,200.00
$4,098.60

-$2,935.31

-$36.71 0

021
029
030

0
0
0

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Not valid until signed by both the Owner and the Architect.  Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

$49,755,100.00The original Contract Sum was . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

0The Contract Time will be changed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . days

Net change by previously authorized Change Orders  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $12,317
The Contract Sum prior to this Change Order was . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,767,416.72
The Contract Sum will be (increased) by this Change Order . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . -$36.71
The New Contract Sum including this Change Order will be . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,767,380.01

The Date of Substantial Completion as of the date of this Change Order therefore is  . . . . . . . . . . . . . . . .02/17/2023

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and  complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or  adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,
necessary or incidental to the work specified in this Change Order.

17 MAY 2021

Architect's Project No.

TOTAL

ARCHITECT
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111

BY
DATE

CONTRACTOR
CTA Construction Managers
400 Totten Pond Road, 2nd Flr
Waltham, MA  02451

BY
DATE

OPM
NV5
70 Fargo Street, Suite 800
Boston, MA 02210

BY
DATE

OWNER
City of Amesbury
62 Friend Street
Amesbury, MA 01913

BY
DATE

ddp
Signature-JAS

ddp
Text Box
01-24-20



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #021:  PR#014 HM Frame Revisions
TO:    FROM: CTA Construction Managers, LLC

400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 021 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 9/30 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($1,200.00)

 
POTENTIAL CHANGE ORDER TITLE: PR#014 HM Frame Revisions
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#021 Submittal Date: 10/8/21
 
CE #024 - PR#014 PR 014 HM Frame Revisions dated 9/15/21.
Perform the work of PR#014 PR 014 HM Frame Revisions dated 9/15/21.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 08-100 - Doors Middlesex Commercial CTA Sub ($1,200.00)

Subtotal: ($1,200.00)

    Grand Total: ($1,200.00)

 
 

CTA Construction Managers page 1 of 1 Printed On: 10/8/ 2021  02 :19 PM  

     

 

PCO #021

j.shuttleworth
Received

j.shuttleworth
Text Box
10/08/21

j.shuttleworth
Text Box
APPROVED   ($1,200.00)JS-DINISCO 10-08-21



MIDDLESEX COMMERCIAL SALES, INC

Number 01

NOTE: MCS requires a formal change order from the contractor prior 

to ordering materials listed above. Email approval or signature on 

this form is not acceptable for us to order material.

$319,300.00Total Revised Contract 

Value

                                                                                                                                                                 Frame cost deduct $1,080.00

Approval Date 

Total Change in Labor 

Cost

Total Change in Material 

Cost  ‐$1,200.00

Person Issuing This 

Cost Proposal 

Issuing Date 

Total cost deduct $1,200.00 

Customer 

Project Name 

10/8/2021

At doors #015, 017, SD02 and SD03, frames were changed from thermal‐break type to standard type

                                                                                                                                                                 Frame cost deduct $40.00 

Peter Yang

Per PR No 14, we are to make the following changes in our scope

At door opening #SB00.1, reduce the door height from 8'‐0 to 7'0. As a result, both door and frame types have been 

Change Proposal 

CTA Construction  Attention Ed Pereira 

Amesbury Elementary School  Our Project ID WA214270

changed. 

                                                                                                                                                                 Door cost deduct $80.00 

We will not proceed with this change until we receive the authorization in 
writing from our customer!

$320,500.00Original Contract Amount

Previously Accepted 

Change in Cost  $0.00

Total Engineering Cost 

Position of Signing 

Person

Customer Approval 

Signature 

100 Business Park Drive, Unit 15, Tyngsboro, MA 01879

(978) 649‐4650 ph  (978) 649‐4670



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 014

Date 15 SEPTEMBER 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to the review of submittal 081113-001.0 and MEP coordination meeting on 09-03-21:

On sheet 4.2.01, revise the door schedule as shown on SKA-101 dated 09/15/21.

On sheet 4.2.03, revise details 24, 25 and 26 as shown on SKA-101 and SKA-102 dated 09/15/21.

Attachments:
SKA-101, SKA-102

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

Beneyam Shiferaw

1.

2.

HM Frame Revisions

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore
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DOOR HEAD
ELEV 157'-11 1/2" @ DOOR SD02.2
ELEV 173'-7" @ DOOR SD03.1

PREFIN ALUM CLOSURE TRIM AT JAMB
(BY SECT 074213-PREFORM CLAD)

PREFIN ALUM FLASHING/DRIP EDGE w/
CONT PREFIN CLEAT (BY SECT 074213-
PREFORM CLAD)

8" METAL STUD BOX HEADER
(BY SECT 092116-GWB)PREFIN ALUM TRIM w/ HEMMED EDGE

(BY SECT 074213-PREFORM CLAD)

COL

10 1/4" FRAME

4 5/8"

1'-1 3/4"

1/2"

25
4.2.03

SEALANT AND BACKER ROD (BY SECT
070001-WD&C)

HOLLOW METAL DOOR,
SEE DOOR SCHEDULE

3" RIGID INSULATION (FURN BY SECT
072100-INSUL, INST BY SECT 074213-
PREFORM CLAD) ON 3" CONT ZEE GIRTS
(BY SECT 074213-PREFORM CLAD)

   HOLLOW
METAL DOOR FRAME (BY SECT
081113-HOLLOW MTL), FILL FRAME
WITH SPRAY FOAM INSULATION
(BY SECT 072100-INSUL)

WALL AIR & VAPOR BARRIER
(BY SECT 071326-A&VB)
EXTEND INTO DOOR FRAME

5 1/2"
3"

3/4"

STRIP IN WALL AIR & VAPOR BARRIER OVER
FLASHING (BY SECT 071326-A&VB)

PREFIN METAL PANEL SYSTEM (BY
SECT 074213-PREFORM CLAD)

1 1/4"

8"

1"

DOOR SCHEDULE

DOOR NO.

ROOM #

DOOR

TYPE WIDTH HT THK MAT FIN LABEL
HARDWARE

SET
FRAME

TYPE MAT FIN HEAD JAMB THRESH
NOTES/REMARKS

015 1 A1 6'-0" 7'-0" 1 3/4" MTL PTD  - - - EX1 2A HM PTD 26/4.2.03 1/3.9.07 3/4.2.02 G90

SD02

SD02

1

2

A

A

3'-0"

3'-0"

7'-0"

7'-0"

1 3/4"

1 3/4"

MTL

WD

NAT

NAT

 - - -

 - - -

EX2

6

1

1

HM

HM

PTD

PTD

24/4.2.03

1/4.2.03

25/4.2.03

2/4.2.03

18/4.2.02

4/4.2.02

G90,

017 1 A1 6'-0" 7'-0" 1 3/4" MTL PTD  - - - EX3 2A HM PTD 26/4.2.03
4/4.2.03,
11/4.2.03

1/3.9.07
5/4.2.03,
12/4.2.03

3/4.2.02 G90,    , CR

SD03 1 A 3'-6" 7'-0" 1 3/4" MTL NAT  - - - EX2 1 HM PTD 24/4.2.03 25/4.2.03 18/4.2.02 G90,

SB00 1 A1 7'-0" 7'-0" 1 3/4" WD NAT 60 MIN 21 7 HM PTD DD/4.2.02 1/3.9.12 CR, Hold Open

SCALE: 1 1/2"=    1'-0"
24 Head at Roof Access Stair
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Date:

Drawn By:

Scale:

Door and Frame Details
AMESBURY ELEMENTARY SCHOOL
AMESBURY, MA

© 2021 DiNisco Design

SKA
102 1 1/2" = 1'-0"

15 SEP 2021

BS

PR #014
Ref: 4.2.03

1'-10 5/8"

5/
8

"

4"
3/

8
"

DOOR HEAD
ELEV 126'-2"
(7'-0" DOOR)

   HOLLOW
METAL FRAME (BY SECT 081113-HOLLOW
MTL),
PTD (BY SECT 090007-PAINT), FILL
FRAME WITH SPRAY FOAM INSULATION
(BY SECT 072100-INSUL)

AA.4

11 1/4" FRAME

1'-2" 4 5/8"

1 15/16" 1 15/16"

1/2"

SEALANT AND BACKER ROD
(BY SECT 070001-WD&C)

HOLLOW METAL DOOR, SEE
DOOR SCHEDULE

GFCMU (BY SECT
040001-MASONRY)

WALL AIR & VAPOR BARRIER
(BY SECT 071326-A&VB)
EXTEND INTO DOOR FRAME
AS SHOWN

8" MTL STUD BOX HEADER
(BY SECT 092116-GWB)

GALV STEEL LINTEL w/ 4 x 3 x 1/4 LLH
CLOSURE ANGLE WELDED TO VERT

LEG, (FURN BY SECT 05500O-MISC
MTL, INST BY SECT 040001-

MASONRY) NOTE:  GALVANIZE
ASSEMBLY AFTER FABRICATION, PTD

(BY SECT 090007-PAINT)

THRU WALL FLASHING W/
MORTAR NET & WEEPS @

32" OC (BY SECT
040001-MASONRY)

STRIP IN WALL AIR & VAPOR
BARRIER OVER FLASHING
(BY SECT 071326-A&VB)

4" CMU w/ METAL TIES (BY
SECT 040001-MASONRY),
PTD (BY SECT 090007-PAINT)

STEEL LINTEL (FURN BY SECT
055000-MISC MTL, INST BY
SECT 040001-MASONRY),
 PTD (BY SECT 090007-PAINT)

1/2
"

COL

8" METAL STUDS WITH 1/2" EXT
SHEATHING (BY SECT 092116-
GWB)

PREFIN ALUM CLOSURE TRIM w/ HEMMED
EDGE (BY SECT 074213-PREFORM CLAD)

METAL AND COMPOSITION FLUTE CLOSURES
(BY SECT 074213-PREFORM CLAD)

4 5/8"

1'-1 3/4"

2"
4'-8 17/64" 10 1/4" FRAME

1/2"

7
5.2.07

8
5.2.07

   HOLLOW
METAL DOOR FRAME (BY SECT
081113-HOLLOW MTL), FILL
FRAME WITH SPRAY FOAM
INSULATION (BY SECT 072100-
INSUL)

WALL AIR & VAPOR BARRIER
(BY SECT 071326-A&VB)
EXTEND INTO DOOR FRAME

3" RIGID INSULATION ON 3" CONT ZEE
GIRTS (BY SECT 074213-PREFORM CLAD)

SEALANT AND BACKER ROD (BY SECT
070001-WD&C)

2 1/2"
8"

3"

STRIP IN WALL AIR & VAPOR BARRIER OVER
FLASHING (BY SECT 071326-A&VB)

1/4" GALV BENT CHECKER PLATE SILL
WITH 3/8" DIA COUNTERSUNK LAG
SCREWS @ 12" OC (MAX 6" FROM
ENDS) (BY SECT 055000-MISC MTL)
NOTCH SILL AROUND DOOR FRAME

HOLLOW METAL DOOR, SEE
DOOR SCHEDULE

ALUM THRESHOLD FURNISHED
(BY SECT 087100-FIN HRDWR,
INST SECT 062000-FIN CARP)
SET IN BED OF SEALANT AND
FASTEN TO BLOCKING

CAULK CHECKER PLATE SILL TO DOOR FRAME,
INTERIOR & EXTERIOR (BY SECT 070001-WD&C)

DOOR
SD02.2

DOOR
SD03.1

SCALE: 1 1/2"=    1'-0"
26 Exterior Door Head (at GFCMU)

SCALE: 1 1/2"=    1'-0"
25 Jamb at Roof Access Stair



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #029:  PR #021 Additional Gate
Valves

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 029 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 10/25 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: $4,098.60

 
POTENTIAL CHANGE ORDER TITLE: PR #021 Additional Gate Valves
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #033 - PR #021 Additional Gate Valves
Perform the work of PR #021 Additional Gate Valves dated 10/25/21.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 31-0000 - Sitework DeLucia Cost of the work CTA Sub $ 3,680.00

Subtotal: $3,680.00

GC Direct Costs: 10.00% Applies to all line item types. $ 368.00

GC Bonds and Insurance: 1.25% Applies to all line item types. $ 50.60

    Grand Total: $4,098.60
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To: CTA Construction Attention:

Re: Additional Gate Valves
Amesbury School

Date: 10/25/2021

COR#: FDS COR 13 - 101421 MG Additional Gate Valves

Reason for Change(s):

The above work will require a ___0.5___ calendar day extension of time.

Submitted By: Rocci DeLucia Jr.  

Date Accepted:__________ Accepted By: ___________________________________

Ed, Pereria, CTA Construction

PR 021 - Additional gate vales requested by the Amesbury Water Department

CHANGE ORDER REQUEST #13

Ed Pereria

Description of Work:
Related cost impacts associated with the additional gates valves requested by the Amesbury Water 
Department     Including:  Additional labor, equipment & materials   Plan reference: SKC 006    

400 Totten pond Rd

Waltham, Ma 02451

3,680.00$            Total for the above mentioned description of work per the attached cost breakdown

Rocci DeLucia, Jr.

FRANK DeLUCIA & SON INC. 
GENERAL CONTRACTORS 

119 Newton Road Rear, Plaistow, N.H. 03865 
(603) 974-1580 (603) 974-2155

Fax (603) 974-2553



PROJ. NO. GC

PCO NUMBER: PCO DESC.
DATE:

FIRM SUBMITTING CHANGE REQUEST:  

1. DIRECT LABOR:   SUBCONTRACTOR
Use only Prevailing Wage Rates or Owner-Approved Wages and Rates
If any work is performed by a lower tier sub, labor rates must be approved by the Owner prior to executing any changes, and those costs presented on a Sub-Subcontractor Change Request Form.

Total Base Cost     Wages 
+ Fringe

Base Wage Rate for  
Ins/Taxes (Item D 

from Wage Approval 
Sheet)

Site Work 4.00 219.08$  60.24$  219.08$  
Site Work 4.00 219.08$  60.24$  219.08$  
Site Work 1.00 74.81$  80.28$  74.81$  
Site Work 1.00 74.81$  80.28$  74.81$  

0.00 -$  80.28$  -$  
Total Base Wages 642.48$  

TOTAL BASE and FRINGE DIRECT LABOR COSTS 587.78$  

2. MATERIALS: SUBCONTRACTOR: (For extensive material lists, attach detailed backup and enter as a lump sum below)

Qty Unit Cost Per Unit Total
1.00 LS 2227.65 2,227.65$  
0.00 ea 0.00 -$  
0.00 ea 191.00 -$  
0.00 ea 0.00 -$  
0.00 ea 0.00 -$  
0.00 ea 0.00 -$  
0.00 ea 0.00 -$  
0.00 ea 0.00 -$  
0.00 sy 0.00 -$  
0.00 ton 0.00 -$  

TOTAL MATERIALS COST: 2,227.65$  

3. EQUIPMENT: SUBCONTRACTOR: (For extensive equipment lists, attach detailed backup and enter as a lump sum below)

Qty Unit Cost Per Unit Total
1.00 hr 79.72$  79.72$  
1.00 hr 84.72$  84.72$  
2.00 hr 95.00$  190.00$  
0.00 hr -$  -$  

TOTAL EQUIPMENT COST: 354.44$  

Laborer 
Operator

Trade

Cat 950 Loader
Site Foreman

Ferguson Waterworks Material Quote (See attched quote for detailed pricing)

Equipment Description
Cat 325 Excvator

Material Description

PR 021 - Materials & Labor for Additional Gate Valves requested by the Amesbury Water Department.  Plan reference : SKC 006

Amesbury School 

Total Direct 
Labor Cost

These values shall be taken from the "REQUEST FOR APPROVAL FOR CHANGE 
ORDER PRICING" form, after its approval by the CM and Owner

Total Hrs. WorkedClassification     (Foreman, 
Journeyman, Apprentice)

Operator

Laborer 

CTA 

COR #13
10/25/2021

18543

SUBCONTRACTOR CHANGE REQUEST

Frank DeLucia & Son Inc.

Total Hourly Labor Costs (Item I from 
Wage Approval Sheet)

54.77$  
54.77$  
74.81$  
74.81$  
74.81$  



PCO NUMBER: PCO DESC.
DATE:

FIRM SUBMITTING CHANGE REQUEST:  

PR 021- Materials & Labor for Additional Gate Valves requested by Amesbury Water DepartmentCOR #13
10/25/2021

Frank DeLucia & Son Inc.

4.

Total
-$  
-$  
-$  
-$  

TOTAL  LUMP SUM SERVICES COST: -$  

5. SUBTOTAL OF SUBCONTRACTOR'S DIRECT COSTS (ITEMS 1, 2, 3, and 4) 3,169.87$  

6. SUBCONTRACTOR'S ALLOWED O&P MARK-UP ON ALLOWABLE DIRECT COSTS (10% OF ITEM 5) 10.00% 316.99$  

7. INSURANCE AND TAXES ON SUBCONTRACTOR BASE LABOR ONLY:
Total Base Wages Subject to Insurance and Taxes from Item 1 above 642.48$                         

Insurance & Taxes Rate (30%, or as approved on "REQUEST FOR APPROVAL FOR CHANGE ORDER PRICING" form ) 30.00%
TOTAL COST INSURANCE AND TAXES ON LABOR 192.74$  

8. TOTAL COST OF WORK PERFORMED BY SUBCONTRACTOR (ITEMS 5, 6, and 7) : 3,679.60$  

9. TOTAL COST OF WORK PERFORMED BY SUB-SUBCONTRACTOR(S) (Item 7 on attached Sub-Sub Form):

10. ** ALLOWABLE MARKUP ON SUB-SUBCONTRACTOR'S WORK (By Contract, 10% of Item 5 on attached Sub-Sub Form)

11. TOTAL COST OF  WORK INCLUDED IN THIS CHANGE REQUEST (ITEMS 9+10) : 3,679.60$  

12. SUBCONTRACTOR BOND
x  ITEM 11: -$  

13. TOTAL CHANGE PROPOSAL AMOUNT,   including bond cost 3,680.00$  

Additional Notes:

LUMP SUM SERVICES PROVIDED TO  SUBCONTRACTOR (Not Typical.  Contact GC for Direction):

Approved bond premium percentage x item 11.

Description of Lump Sum Service - attach backup

    Change proposals must include a cover letter on company letterhead identifying the PCO number, a description of the scope of work and the total cost of the Change Request.             ** By 

Contract, the maximum aggregate mark-up allowed on direct allowable costs is 10%, and may be shared between Sub and Sub-Subs, where applicable.

PR 021 - Additional work & materials related to additional gates valves requested by the Amesbury Water Department



Mass Wage Rates - Amesbury School 
Operator Equipment Total

349F Excavator (GPS Equipped)(w/buckets/swivel) 80.28$         $189.72 $270.00
336F Excavator (GPS Equipped)(w/buckets/swivel) 80.28$         $119.72 $200.00
330BL Excavator 80.28$         $109.72 $190.00
330BL Excavator (w-10,000lb Hammer) 80.28$         $259.72 $340.00
325BL Excavator 80.28$         $79.72 $160.00
315F Excavator (w/buckets/swivel & thumb) 80.28$         $84.72 $165.00
312CL Excavator (w/buckets/swivel & thumb) 80.28$         $84.72 $165.00
KX121 / KX040 Excavator 80.28$         $49.72 $130.00
KX121 / KX040 Excavator (with Hammer) 80.28$         $79.72 $160.00
M318D Excavator (w/buckets/swivel) 80.28$         $89.72 $170.00
D-8 Dozer 80.28$         $159.72 $240.00
D-6T Dozer (GPS Equipped) 80.28$         $139.72 $220.00
Cat D-5NXL 80.28$         $74.72 $155.00
TD-9 Dozer 80.28$         $59.72 $140.00
TD-7 Dozer 80.28$         $49.72 $130.00
980M Loader (7-8cy) 80.28$         $184.72 $265.00
950G Loader (4-5cy) 80.28$         $84.72 $165.00
930K Loader (3-4cy) (w/Forks) 80.28$         $74.72 $155.00
515B Loader (2-3cy) (w/Forks) 80.28$         $74.72 $155.00
299 Track Loader 80.28$         $64.72 $145.00
299 Track Loader(w/Laser Box) 80.28$         $89.72 $170.00
Articulating Rock Truck (30 to 35 ton) 80.28$         $134.72 $215.00
10 Wheeler Dump (15cy) 63.68$         $51.32 $115.00
10 Wheeler and Tagalong 63.68$         $76.32 $140.00
Tri Axle 63.68$         $61.32 $125.00
Dump Trailer (25-35cy) 63.68$         $71.32 $135.00
Lowbed (55 ton) 63.68$         $96.32 $160.00
Vibratory Compactor (10 ton) 80.28$         $79.72 $160.00
Water Truck 63.37$         $46.63 $110.00
Work Tool Truck (1 Ton) 63.68$         $36.32 $100.00
Read 90A Screener  $65.00 $65.00
Kubota Tractor with Power Rake/Broom 80.28$         $49.72 $130.00
Streetsweeper 80.28$         $99.72 $180.00
Laborer 60.24$         $0.00 $60.24
Foreman 95.00$         $0.00 $95.00
Gradeforeman (w/GPS) 60.24$         $19.76 $80.00
Project Manager 95.00$         $0.00 $95.00
Air Compressor with Hand Tools 325.00$       per day $325.00
Plate Compactor 125.00$       per day $125.00
Diesel Reversible Plate Compactor 200.00$       per day $200.00

FAX (603)-974-2553

2021 Equipment List and Per Hour Prices

FRANK DeLUCIA & SON INC.
GENERAL CONTRACTORS

119 Newton Road, Plaistow, NH 03865
(603)-974-1580 (603)-974-2155



FERGUSON WATERWORKS #593
ONE CHESTER ROAD
RAYMOND, NH 03077

Phone: 603-895-2282
Fax: 603-895-4254

Deliver To:
From: David R Dembkoski
Comments:

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=593&on=52286

10:27:24 OCT 13 2021
FERGUSON WATERWORKS #576

Price Quotation
Phone: 603-895-2282

Fax: 603-895-4254

Bid No: B426914
Bid Date: 10/13/21
Quoted By: DRD

Cust Phone: 603-974-1580
Terms: NET 10TH PROX

Customer: FRANK DELUCIA & SON INC
119 NEWTON ROAD REAR
AMESBURY ELEMENTARY SCHO
PLAISTOW, NH 03865

Ship To: FRANK DELUCIA & SON INC
119 NEWTON ROAD REAR
AMESBURY ELEMENTARY SCHO
PLAISTOW, NH 03865

Cust PO#: ADD ON CHANGES Job Name: AMESBURY ELEMENTARY SCHO

Page 1 of 1

 Item  Description  Quantity  Net Price  UM  Total 

MA236223XOL 8 MJ RW OL C509 GATE VLV FULL DI 1 1033.416 EA 1033.42
E110800 8 MEGALUG F/ DI 2 62.540 EA 125.08
DMJBGPX DOM 8 MJ BLT & GSKT PK L/ GLAND 2 17.843 EA 35.69
MA236223UOL 6 MJ RW OL C509 GATE VLV FULL DI 1 648.860 EA 648.86
SSGDP06N 6 DI SGRIP SER 3000 2 31.660 EA 63.32
DMJBGPU DOM 6 MJ BLT & GSKT PK L/ GLAND 2 15.400 EA 30.80
IVBABS36 36 SLIP VLV BX BOT SECT 2 70.013 EA 140.03
IVBATS26TF 26 SLIP VLV BX TOP SECT TOP FLG 2 61.075 EA 122.15
IVBLIDW 5-1/4 CI VLV BX LID WTR 2 14.150 EA 28.30

Net Total: $2227.65
Tax: $0.00

Freight: $0.00
Total: $2227.65 

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours).  SHIPMENTS BEYOND 48 HOURS SHALL BE
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS.

ARE NOT FIRM UNLESS NOTED OTHERWISE.

https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated for human consumption. Products with *NP in the description are NOT lead free and can only be installed in non-potable 
applications. Buyer is solely responsible for product selection.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon
Local, State and Federal laws governing type of products that can be sold or put into commerce.  This Quote is offered contingent upon the
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or
on the web at 
Govt Buyers:  All items are open market unless noted otherwise.



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 021

Date 22 OCTOBER 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

At the request of the Owner (R.Demarais - DPW):

Provide two (2) additional gate valves at the water service as shown on SKC-006 dated 10-13-21.

Attachments:
SKC-006, Email Confirmation from DPW

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

James Shuttleworth

1.

Additional Gate Valves - Owner Request

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore
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From: Robert Desmarais ROB@amesburyma.gov
Subject: RE: AMES/AES | Additional Gate Valve

Date: October 22, 2021 at 1:37 PM
To: James Shuttleworth j.shuttleworth@dinisco.com
Cc: Vivian Low v.low@dinisco.com, Beneyam Shiferaw b.shiferaw@dinisco.com, Caulen Finch c.finch@dinisco.com, Taylor Davidson

t.davidson@dinisco.com, Tim Dorman tim.dorman@nv5.com, Bill Shaw William.Shaw@nv5.com

Two additional gate valves will be required as shown on CA-SKC 006.
 
Thank you
 
 

Robert Desmarais
Director
Department of Public Works
 
City of Amesbury
39 South Hunt Road
Amesbury, MA
 
t: (978) 388-8116
e: rob@amesburyma.gov   
www.amesburyma.gov
 

 
 
From: James Shuttleworth [mailto:j.shuttleworth@dinisco.com] 
Sent: Friday, October 22, 2021 11:36 AM
To: Robert Desmarais
Cc: Vivian Low; Beneyam Shiferaw; Caulen Finch; Taylor Davidson; Tim Dorman; Bill Shaw
Subject: AMES/AES | Additional Gate Valve
 
Hi Rob:
 
Last week, CTA (the contractor for the new AES) notified us of a request made by Mike
Moore during a conversation with the site subcontractor Ryan DeLucia of Frank DeLucia &
Sons for the addition of two (2) gate valves on the water service.
 
We have prepared a sketch (attached) for this work to be issued as a Proposal Request, but
as we have nothing in writing for this change, we wanted to confirm this request with DPW. 
 
Please confirm that two (2) additional gate valves will be required.

Thank You,
 
Jim 
 
James Shuttleworth
Principal
 
DINISCO DESIGN | architects + planners

mailto:DesmaraisROB@amesburyma.gov
mailto:DesmaraisROB@amesburyma.gov
mailto:Shuttleworthj.shuttleworth@dinisco.com
mailto:Shuttleworthj.shuttleworth@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:Shiferawb.shiferaw@dinisco.com
mailto:Shiferawb.shiferaw@dinisco.com
mailto:Finchc.finch@dinisco.com
mailto:Finchc.finch@dinisco.com
mailto:Davidsont.davidson@dinisco.com
mailto:Davidsont.davidson@dinisco.com
mailto:Dormantim.dorman@nv5.com
mailto:Dormantim.dorman@nv5.com
mailto:ShawWilliam.Shaw@nv5.com
mailto:ShawWilliam.Shaw@nv5.com
mailto:rob@amesburyma.gov
https://www.amesburyma.gov/?utm_source=email&utm_medium=signature
https://www.facebook.com/AmesburyDPW
https://twitter.com/cityofamesbury
https://www.instagram.com/cityofamesbury
https://www.youtube.com/channel/UCMVaa91zFj9a4G-waxLRLsw?view_as=subscriber
https://www.linkedin.com/company/cityofamesbury/


DINISCO DESIGN | architects + planners
99 Chauncy Street, Suite 901
Boston, MA 02111
O: 617.426.2858 | M: 617.833.0705
DINISCO.COM
 
Please consider the environment before printing this email.
 
 

Notice: Please be aware the Massachusetts Secretary of State has determined that most emails to and from the City of
Amesbury are public records and therefore cannot be kept confidential. MGL: Chpt.66, Sec.10 Public Records Law.

http://dinisco.com/
http://www.malegislature.gov/Laws/GeneralLaws/PartI/TitleX/Chapter66/Section10


CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #030:  PR#022 - Delete CMU Behind
Freezer

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 030 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 10/25 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($2,935.31)

 
POTENTIAL CHANGE ORDER TITLE: PR#022 - Delete CMU Behind Freezer
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#030 submittal Date - 11/15/21
 
CE #034 - PR#022 - Delete CMU behind Freezer
Perform the work of PR#022 dated 10/25/21 to delete CMU behind the freezer.
 
This pricing is valid for 30 days. If approval is provided after this time frame, CTA reserves it rights to reassess and revise any pricing and
schedule impacts accordingly.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1
04-050 - Basic Masonry Materials and
Methods

Lighthouse Cost of the work Filed Sub Bidder ($2,935.31)

2
No Other Subs Responded - This work only
impacts the masonry FSB

$ 0.00

Subtotal: ($2,935.31)

GC Direct Costs: 0.00% Applies to all line item types. $ 0.00

GC Bonds and Insurance: 0.00% Applies to all line item types. $ 0.00

    Grand Total: ($2,935.31)
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CTA Construction Managers page 2 of 2 Printed On: 11/15/ 2021  04 :07 PM  

     

 

PCO #030



Lighthouse Masonry, Inc.
150 John Vertente Blvd.
New Bedford, Massachusetts 02745
Phone: (508) 995-0192
Fax: (508) 207-1147

Project: 2113 - Amesbury Elementary School
193 Lions Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #003: PR 22 - Wall Deletion in
Kitchen

TO:  CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

FROM:  Lighthouse Masonry, Inc.
150 John Vertente Blvd.
New Bedford, Massachusetts 02745

PCO NUMBER/REVISION:  003 / 0   CONTRACT: 2113 - Amesbury Elementary School  

REQUEST RECEIVED FROM:     CREATED BY:  Lenny Correia (Lighthouse Masonry,
Inc.)

STATUS:  Pending - In Review  CREATED DATE:  11/15/2021

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  ($2,935.00)

 
POTENTIAL CHANGE ORDER TITLE: PR 22 - Wall Deletion in Kitchen
 
CHANGE REASON: No Change Reason
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
based off of the work associated with PR-22 (CREDIT)
 
ATTACHMENTS:
PCO #3 - PR 22 - Wall Deletion in Kitchen.pdf 
 

Dinisco Design (Dinisco Design)   CTA Construction Managers   Lighthouse Masonry, Inc.
99 Chauncy Street, Suite 901   400 Totten Pond Road, 2nd Floor   150 John Vertente Blvd.
Boston, Massachusetts 02111   Waltham, Massachusetts 02451   New Bedford, Massachusetts 02745
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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PCO #003

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211115172523_production_3098901523.pdf?sig=23f11209b39c122fba74da2d3cff4355af05b534584edcc976804f96eec013af


Lighthouse Masonry, Inc.

150 John Vertente Blvd. 003

New Bedford, Massachusetts 02745

Phone: (508) 995-0192

Fax: (508) 207-1147

11/15/2021

Project Name: Amesbury Elementary School 2113

Labor

Subtotal

OH&P

Labor Total

Materials

Subtotal

OH&P

Material Total

Equipment

Subtotal

OH&P

Equipment Total

Unit Prices/Miscellaneous

Subtotal

OH&P

Unit Price Total

Total Change Order

-$                           

-$                           

-$                         

(2,935.31)$         

Potential Change Order

P.C.O. #

Date:

Project #

-$                           

-$                           

-$                           

-$                           

-$                           

-$                           

Unit PriceDescription Quantity Units

-$                           

-$                           

-$                         

Description Quantity Time Used Time Cost/Time

(507.30)$                    

(50.73)$                      

(558.03)$                  

Description Quantity Units Cost/Unit Subcost Tax

-$                       (151.00)$                    

Mortar -10 BAGS 5.00$                     (50.00)$                  -$                       (50.00)$                      

Grout -1 BAGS 151.00$                 (151.00)$                

-$                       (247.50)$                    

8" CMU Bond Beam -30 EA 1.96$                     (58.80)$                  -$                       (58.80)$                      

8" CMU -150 EA 1.65$                     (247.50)$                

Labor Type Total Labor

Total Material

Total Equipment

Total Unit Pricing

Bricklayer

Mason Tender

Operator

(1,172.60)$                 

(781.20)$                    

(207.36)$                    

1.0 -10.0 -10.0 78.12$                   

1.0 -10.0 -10.0 117.26$                 

Date Quantity Manhours Total Hours $/Hr

1.0 -2.0 -2.0 103.68$                 

(2,161.16)$                 

(216.12)$                    

(2,377.28)$               



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 022

Date 25 OCTOBER 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

Revise sheet 3.4.01, as shown on SKA-119 dated 10/25/21 which deletes the CMU wall behind the
Cooler and Freezer in Kitchen. GC to coordinate location of Freezer/Cooler.

Attachments:
SKA-119

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

Beneyam Shiferaw

1.
Delete CMU Wall Behind Freezer/Cooler in Kitchen

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore
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Invoice

Amesbury Public Schools
Joan LiPorto, Director of Finance & Operations
5 Highland Street
Amesbury, MA  01913

November 8, 2021
Project No: 333417-0000007.00
Invoice No: 240451
Due Date: December 8, 2021

Remit to:
NV5, Inc.

PO Box 74008680
Chicago, IL 60674-8680

Project 333417-0000007.00 Amesbury Elementary School
Professional Services from October 1, 2021 to October 31, 2021
Lump Sum

                                  Contract Earned
Previously

Billed
Due

This Invoice

FS/SD Propay Code 0001-0000 180,030.00 180,030.00 180,030.00 0.00
OPM DD Phase-Propay Code 0102
-0400

180,000.00 180,000.00 180,000.00 0.00

OPM CD Phase-Propay Code 0102
-0500

360,000.00 360,000.00 360,000.00 0.00

OPM  Bidding Phase-Propay Code 
0102-0600

100,000.00 100,000.00 100,000.00 0.00

OPM Cons. CA-Propay Code 0102-
0700

800,000.00 240,000.00 200,000.00 40,000.00

OPM Closeout Phase-Propay Code 
0102-0800

74,193.00 0.00 0.00 0.00

Cost Estimates 48,000.00 48,000.00 48,000.00 0.00
Total Fee 1,742,223.00 1,108,030.00 1,068,030.00 40,000.00

Total Fee Billing 40,000.00

                $40,000.00Total this Invoice

  For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment















INVOICE

Work Ended 10/31/21

Invoice Number 9538

Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Invoice Date 11/11/21

cc NV5
Total

BALANCE DUE

Payments/Credits

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's Construction Administration Invoice 5 of 23 49,959.00

$49,959.00

$49,959.00

$0.00

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 I   617.426.2858 I  DINISCO.COM  

D O N N A  D I N I S C O  I   R I C H A R D  R I C E  I  V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 10/15/2021

1Page Number:

Invoice Number:

Job Number:

Terms:

96559

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

09/22/2021 1.00 Min/Rebar 210.00 210.00

09/22/2021 1.50 Travel 40.00 60.00

09/27/2021 15.00 Cylinders 15.00 225.00

09/27/2021 1.00 Max/Field 350.00 350.00

09/27/2021 1.50 Travel 40.00 60.00

09/30/2021 12.00 Cylinders 15.00 180.00

09/30/2021 1.00 Max/Field 350.00 350.00

09/30/2021 1.50 Travel 40.00 60.00

09/30/2021 1.00 Min/Rebar 210.00 210.00

09/30/2021 1.50 Travel 40.00 60.00

10/01/2021 1.00 Cyl/Trans 75.00 75.00

10/07/2021 1.00 Min/Rebar 210.00 210.00

10/07/2021 1.50 Travel 40.00 60.00

10/07/2021 1.00 Max/Soils 350.00 350.00

10/07/2021 1.50 Travel 40.00 60.00

10/08/2021 17.00 Cylinders 15.00 255.00

10/08/2021 1.00 Min/Field 180.00 180.00

10/08/2021 1.50 Travel 40.00 60.00

10/12/2021 1.00 Soils/Trans 75.00 75.00

10/13/2021 1.00 Cyl/Trans 75.00 75.00

10/13/2021 12.00 Cylinders 15.00 180.00

10/13/2021 1.00 Min/Field 180.00 180.00

10/13/2021 1.50 Travel 40.00 60.00

10/13/2021 1.00 Min/Rebar 210.00 210.00

10/13/2021 1.50 Travel 40.00 60.00

10/14/2021 1.00 Min/Soils 180.00 180.00



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 10/15/2021

2Page Number:

Invoice Number:

Job Number:

Terms:

96559

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

10/14/2021 1.50 Travel 40.00 60.00

10/15/2021 12.00 Cylinders 15.00 180.00

10/15/2021 1.00 Min/Field 180.00 180.00

10/15/2021 1.50 Travel 40.00 60.00

10/15/2021 1.00 Sieve Analysis #204 110.00 110.00

10/15/2021 1.00 Proctor #204 130.00 130.00

10/15/2021 1.00 #200 Wash Sieve #204 110.00 110.00

TOTAL THIS INVOICE: 4,865.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method

City of Amesbury (C/O NVS) Tim Dorman Original Email





Page 1 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

0100 Division 01 - General Requirements

1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%

2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%

3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%

4 Coordination; Project Management $571,951.00 $55,319.51 $15,600.00 $70,919.51 12% $501,031.49 $3,545.98 5.0%

5 Temporary Protection $150,000.00 $58,500.00 $58,500.00 39% $91,500.00 $2,925.00 5.0%

6 Temp Heat, Water & Power $200,000.00 $18,850.00 $5,900.00 $24,750.00 12% $175,250.00 $1,237.50 5.0%

7 Temp Sanitary Facilities $25,000.00 $2,200.00 $900.00 $3,100.00 12% $21,900.00 $155.00 5.0%

8 Construction Waste Management $50,000.00 $4,500.00 $1,700.00 $6,200.00 12% $43,800.00 $310.00 5.0%

9 General Cleaning $40,000.00 $3,500.00 $1,475.00 $4,975.00 12% $35,025.00 $248.75 5.0%

10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Overhead / Staffing $725,000.00 $68,650.00 $21,000.00 $89,650.00 12% $635,350.00 $4,482.50 5.0%

12 Survey & Layout $25,000.00 $19,550.00 $19,550.00 78% $5,450.00 $977.50 5.0%

13 Temp Office Facilities - Owner $35,000.00 $3,300.00 $1,050.00 $4,350.00 12% $30,650.00 $217.50 5.0%

14 Temp Office Facilities - CTA $35,000.00 $3,200.00 $1,150.00 $4,350.00 12% $30,650.00 $217.50 5.0%

Division 01 - General Requirements - Subtotal $2,516,239.00 $856,857.51 $48,775.00 $0.00 $905,632.51 36% $1,610,606.49 $45,281.63

0300 Division 03 - Concrete

0300 Concrete Material

Classroom Wing

1 Foundations - Footings $45,000.00 $3,500.00 $3,500.00 8% $41,500.00 $175.00 5.0%

2 Foundations - Walls $95,000.00 $3,500.00 $3,500.00 4% $91,500.00 $175.00 5.0%

3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

6 Foundations - Footings $40,000.00 $30,000.00 $8,175.00 $38,175.00 95% $1,825.00 $1,908.75 5.0%

7 Foundations - Walls $165,000.00 $58,000.00 $90,000.00 $148,000.00 90% $17,000.00 $7,400.00 5.0%

8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

13 Foundations - Footings $22,000.00 $1,000.00 $21,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

14 Foundations - Walls $44,000.00 $1,000.00 $43,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%

15 Building Slabs and Pads $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%

16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%

17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%

19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%

20 Building Slabs and Pads $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%

21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%

22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%

23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%

24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

25 Foundations - Footings $110,000.00 $3,000.00 $0.00 $3,000.00 3% $107,000.00 $150.00 5.0%

26 Foundations - Walls $350,000.00 $3,000.00 $3,000.00 1% $347,000.00 $150.00 5.0%

27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

28 Foundations - Footings $120,000.00 $90,000.00 $24,500.00 $114,500.00 95% $5,500.00 $5,725.00 5.0%

29 Foundations - Walls $525,000.00 $190,000.00 $280,000.00 $470,000.00 90% $55,000.00 $23,500.00 5.0%



Page 2 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

31 Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%

Division 03 - Concrete - Subtotal $3,123,350.00 $593,000.00 $466,675.00 $0.00 $1,059,675.00 34% $2,063,675.00 $52,983.75

0400 Division 04 - Masonry *

General Requirements

1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%

4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%

5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%

6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%

11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%

12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

Ground Face Block $0.00 0% $0.00 $0.00 5.0%

16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%

18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

Brick Veneer $0.00 0% $0.00 $0.00 5.0%

24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%

25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%

26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%

27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%

29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%

30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%

31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%

Site Walls $0.00 0% $0.00 $0.00 5.0%

32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%

33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%

Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00
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5.0% 5.0%

0500 Division 05 - Metals

0501 Miscellaneous Metals*

$0.00 0% $0.00 $0.00 5.0%

1 Framing Plans and Details $72,000.00 $61,000.00 $0.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%

2 Engineering $26,000.00 $22,000.00 $0.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%

3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%

4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%

9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%

15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%

17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%

19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%

23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%

33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%

34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0512 Structural Steel $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

2 Approval Drawings $66,800.00 $15,000.00 $25,000.00 $40,000.00 60% $26,800.00 $2,000.00 5.0%

Material - Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

3 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%

4 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

5 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%

6 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

7 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%

8 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Material - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

9 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%

10 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

11 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%
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5.0% 5.0%

12 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

13 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%

14 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

Erection - Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

21 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

22 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

23 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

24 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

25 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

26 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00

Division 05 - Metals - Subtotal $6,205,490.00 $123,000.00 $25,000.00 $0.00 $148,000.00 2% $6,057,490.00 $7,400.00

0600 Division 06 - Wood, Plastics, and Composites

0610 Rough Carpentry $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0620 Finish Carpentry $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

4 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

6 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

8 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

10 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
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5.0% 5.0%

11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

12 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

13 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

26 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

30 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

34 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

36 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

37 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

41 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,469,000.00 $0.00

0700 Division 07 - Thermal and Moisture Protection

0701 Waterproofing, Damproofing and Caulking*

1 Submittals $500.00 $400.00 $400.00 80% $100.00 $20.00 5.0%

2 Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

3 Equipment $6,554.00 $0.00 0% $6,554.00 $0.00 5.0%

4 Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

5 LEED $500.00 $0.00 0% $500.00 $0.00 5.0%

6 As- Built Drawings $500.00 $0.00 0% $500.00 $0.00 5.0%

7 Closeouts $500.00 $0.00 0% $500.00 $0.00 5.0%
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5.0% 5.0%

8 Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%

$0.00 0% $0.00 $0.00 5.0%

9 Waterproofing $0.00 0% $0.00 $0.00 5.0%

10 Damproofing - Retaining Wall $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

11 Elevator Pit $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%

12 North Elevation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

13 South Elevation $37,000.00 $18,500.00 $18,500.00 50% $18,500.00 $925.00 5.0%

14 East Elevation $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%

15 West Elevation $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

16 Interior Sealants $0.00 0% $0.00 $0.00 5.0%

17 Ground Level $29,449.00 $0.00 0% $29,449.00 $0.00 5.0%

18 Level 1 $24,209.00 $0.00 0% $24,209.00 $0.00 5.0%

19 Level 2 $23,083.00 $0.00 0% $23,083.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0702 Roofing and Flashing* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%

2 SUBMITTALS $2,500.00 $1,250.00 $1,000.00 $2,250.00 90% $250.00 $112.50 5.0%

3 LEED SUBMITTALS $3,500.00 $1,750.00 $1,400.00 $3,150.00 90% $350.00 $157.50 5.0%

4 SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%

5 CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%

7 DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

8 MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

9 PVC MEMBRANE ROOF MAT $123,500.00 $0.00 0% $123,500.00 $0.00 5.0%

10 PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

11 PVC MEMBRANE FLASH MAT $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

12 PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

13 FLASH@MECH SCREENS MAT $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

14 FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

15 COVERBOARD MATERIALS $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

16 COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

17 FLAT INSULATION MAT $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%

18 FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%

19 TAPERED INSULATION MAT $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%

20 TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%

21 ROOF VAPOR BARRIER MAT $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

22 ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

23 THERMAL BARRIER MAT $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

24 THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

25 ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

26 FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%

27 WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

28 WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

29 STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

30 STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

31 ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

32 ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

33 SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

34 SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0713 Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%

2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

4 Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0721 Insulation $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

2 Foundation Rigid - F&I $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0742 Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%

2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

North Elevation $0.00 0% $0.00 $0.00 5.0%

4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%

17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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5.0% 5.0%

28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0781 Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $13,096.00 $31,157.00 $0.00 $44,253.00 1% $3,087,847.00 $2,212.65 5.0%

0800 Division 08 - Openings

0801 Metal Windows* $0.00 0% $0.00 $0.00 5.0%

01 Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%

02 Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%

03 Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%

04 Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

05 Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%

06 Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

07 Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%

08 Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%

09 Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%

10 Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%

11 Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%

12 Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%

13 Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%

14 Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%

15 Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%

16 Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%

17 Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%

18 Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%

19 Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%

20 Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%

21 East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%

22 East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%

23 East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%

24 East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%

25 East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%

26 East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%

27 East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%

28 East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%

29 East at Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%

30 East at Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%

31 East at Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%

32 East at Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

33 East at Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%

34 East at Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

35 East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

36 East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

37 East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

38 East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

39 East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

40 East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

41 North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%

42 North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%

43 North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%

44 North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

45 North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
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5.0% 5.0%

46 West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

47 West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

48 West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

49 West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

50 West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%

51 West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%

52 West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%

53 West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%

54 West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%

55 West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

56 West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%

57 Bonds $22,372.00 $18,645.00 $18,645.00 83% $3,727.00 $932.25 5.0%

58 Engineering $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

59 Shop Drawings/Submittals $8,500.00 $6,400.00 $0.00 $6,400.00 75% $2,100.00 $320.00 5.0%

60 Fasteners $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%

61 AVB $12,336.00 $0.00 0% $12,336.00 $0.00 5.0%

62 Insulation $600.00 $0.00 0% $600.00 $0.00 5.0%

63 Sealants $3,891.00 $0.00 0% $3,891.00 $0.00 5.0%

64 Sheet Metal Flashing $5,814.00 $0.00 0% $5,814.00 $0.00 5.0%

65 Lifts $12,800.00 $0.00 0% $12,800.00 $0.00 5.0%

66 Storage $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

67 Shop Fabrication $36,140.00 $0.00 0% $36,140.00 $0.00 5.0%

68 Closeout $500.00 $0.00 0% $500.00 $0.00 5.0%

69 LEED $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0802 Glass & Glazing* $0.00 0% $0.00 $0.00 5.0%

1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%

2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

3 1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%

4 1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%

5 1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%

6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%

8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%

10 Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%

11 Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%

12 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

13 1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%

14 1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%

15 1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%

16 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

17 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

18 1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

19 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%

20 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

21 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

22 Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%

23 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
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5.0% 5.0%

24 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

25 1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%

26 1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%

27 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

28 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

29 Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%

30 Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%

31 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

32 Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%

33 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%

34 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0810 Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%

3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%

5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

0800 Division 08 - Openings - Subtotal $1,882,520.00 $26,675.00 $0.00 $0.00 $26,675.00 1% $1,855,845.00 $1,333.75

0900 Division 09 - Finishes 

0902 Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

4 As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

7 Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

8 Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

10 Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

11 LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

KITCHEN $0.00 0% $0.00 $0.00 5.0%

12 Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%

13 Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%

14 Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

15 Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%

16 Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

17 Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%

18 Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%
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5.0% 5.0%

19 Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

20 Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

21 Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

22 Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

23 Labor - 1st Flr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

24 Labor - 1st Flr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

25 Labor - 1st Flr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

26 Labor - 1st Flr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

27 Labor - 2nd Flr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

28 Labor - 2nd Flr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

29 Labor - 2nd Flr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

COMMON WALLS $0.00 0% $0.00 $0.00 5.0%

30 Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

31 1st Floor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%

32 2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%

33 Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%

34 Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%

35 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

36 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

37 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

38 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

39 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

40 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

41 Labor - 2nd Flr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0903 Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Ground Floor $0.00 0% $0.00 $0.00 5.0%

2 Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3 Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%

4 Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%

5 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

6 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

7 ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%

8 ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

9 Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%

10 Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%

11 Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%

12 Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

14 Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%

16 Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%

17 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

18 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

19 LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

20 As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

21 Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

23 Bond $3,718.00 $0.00 0% $3,718.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0905 Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SUBMITTALS                    $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

2 BOND                          $2,619.31 $0.00 0% $2,619.31 $0.00 5.0%

3 CLOSE OUT DOCUMENTS           $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%



Page 12 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

4 MOBILIZATION                  $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 DEMOBILIZATION                $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 SUPPLY RUBBER PR-1            $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

7 INSTALL RUBBER PR-1           $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

8 SUPPLY MCT LCT-1              $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

9 INSTALL MCT LCT-1             $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

10 SUPPLY WALL BASE              $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

11 INSTALL WALL BASE             $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%

GROUND FLOOR CLASS ROOM       $0.00 0% $0.00 $0.00 5.0%

12 SUPPLY MCT LCT-1              $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

13 INSTALL MCT LCT-1             $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

14 SUPPLY WALL BASE              $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

GROUND CORRIDORS COMMON A.    $0.00 0% $0.00 $0.00 5.0%

15 INSTALL WALL BASE             $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

GROUND CORRIDORS COMMON A     $0.00 0% $0.00 $0.00 5.0%

16 SUPPLY MCT LCT-1              $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

17 INSTALL MCT LCT-1             $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

18 SUPPLY WALL BASE              $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

19 INSTALL WALL BASE             $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

20 SUPPLY MCT LCT-1              $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

21 INSTALL MCT LCT-1             $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

22 SUPPLY WALL BASE              $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

23 INSTALL WALL BASE             $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

24 SUPPLY RUBBER PR-1            $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

25 INSTALL RUBBER PR-1           $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

26 SUPPLY MCT LCT-1              $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

27 INSTALL MCT LCT-1             $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

28 SUPPLY WALL BASE              $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

29 INSTALL WALL BASE             $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

30 SUPPLY MCT LCT-1              $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

31 INSTALL MCT LCT-1             $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

32 SUPPLY WALL BASE              $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

33 INSTALL WALL BASE             $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

34 SUPPLY NORA RUBBER TILE       $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%
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5.0% 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

35 INSTALL NORA RUBBER TILE      $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

36 SUPPLY RUBBER TREADS          $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

37 INSTALL RUBBER TREADS         $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0907 Painting* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bonds + Insurance $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0921 Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

19 Exterior $0.00 0% $0.00 $0.00 5.0%

20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

26 Exterior $0.00 0% $0.00 $0.00 5.0%

27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0964 Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0968 Carpeting $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0984 Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0997 Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

0900 Division 09 - Finishes - Subtotal $5,419,471.00 $0.00 $10,701.00 $0.00 $10,701.00 0% $5,408,770.00 $535.05
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5.0% 5.0%

1000 Division 10 - Specialties

1011 Markerboard and Tackboards

$0.00 0% $0.00 $0.00 5.0%

1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1014 Identifying Devices $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1021 Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1026 Fire Extinguishers and Cabinets $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1028 Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1051 Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

1000 Division 10 - Specialties - Subtotal $277,125.00 $0.00 $1,500.00 $0.00 $1,500.00 1% $275,625.00 $75.00

1100 Division 11 - Equipment

1131 Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1140 Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

2 Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%

4 Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%

5 Walk In item 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

6 Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%

7 Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%

8 Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%

9 Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

10 Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%

11 Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%

12 Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

13 Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

14 Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

15 Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

16 Hand Sink item 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%

17 Hand Sink item 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%

18 Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%

19 Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

20 Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

21 Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

22 Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

23 Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%

24 Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%

25 Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

26 Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

27 Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%

28 Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%

29 3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

30 Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

31 Convection Oven, Gas item 40.0 $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
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5.0% 5.0%

32 Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

33 Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

34 DCV-1111 item 45.a / 45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

35 UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%

36 Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

37 Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

38 Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

39 Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

40 Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

41 Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

42 Wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%

43 Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%

44 Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%

45 Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

46 Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

47 Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

48 Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%

49 Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

50 Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

51 Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

52 Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%

53 Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

54 Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%

55 Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

56 Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

57 Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%

58 Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

59 Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

60 Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%

61 Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

62 Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%

63 Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

64 Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%

65 Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%

67 Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

68 Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

69 Submittals item X3 $2,400.00 $2,050.00 $2,050.00 85% $350.00 $102.50 5.0%

70 Training $800.00 $0.00 0% $800.00 $0.00 5.0%

71 As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%

72 Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1152 Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1161 Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1166 Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

1100 Division 11 - Equipment - Subtotal $480,555.00 $2,050.00 $0.00 $0.00 $2,050.00 0% $478,505.00 $102.50

1200 Division 12 - Furnishings

1224 Roller Shades $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
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In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

$0.00 0% $0.00 $0.00 5.0%

1248 Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%

1200 Division 12 - Furnishings - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00

1400 Division 14 - Conveying Equipment - Hydraulic Elevators*

$0.00 0% $0.00 $0.00 5.0%

1 Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%

2 Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

3 Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

4 Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

8 Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

9 Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

10 Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

11 Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%

12 Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

13 Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

14 Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

15 Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

1400 Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00

2100 Division 21 - Fire Suppression*

1 P&P Bond $8,525.00 $7,000.00 $7,000.00 82% $1,525.00 $350.00 5.0%

2 Permit Submission $500.00 $0.00 0% $500.00 $0.00 5.0%

3 Flow-Test $500.00 $0.00 0% $500.00 $0.00 5.0%

4 Eng - Shop Drawings $32,450.00 $29,205.00 $29,205.00 90% $3,245.00 $1,460.25 5.0%

5 Eng - Coordination $6,525.00 $1,305.00 $1,305.00 20% $5,220.00 $65.25 5.0%

6 Progress As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

7 Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%

9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%

10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%

12 Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%

13 Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

14 Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%

15 Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%

16 Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%

17 Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%

18 Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%

19 Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%

20 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

22 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

23 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

24 Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%

25 Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%

26 Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%

27 Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%

28 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

29 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

30 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

31 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

32 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

33 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

34 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

35 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

36 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

37 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

38 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

39 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

40 Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%

41 Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%

42 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

43 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

44 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

45 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

46 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

47 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

48 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

49 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

50 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

51 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

52 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

53 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

54 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

55 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

56 Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%

57 Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%

58 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

59 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

60 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

61 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roof Level $0.00 0% $0.00 $0.00 5.0%

62 Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%

63 Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%

64 Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%

65 Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

67 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $7,000.00 $30,510.00 $0.00 $37,510.00 9% $400,490.00 $1,875.50

2200 Division 22 - Plumbing *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $6,500.00 $650.00 $325.00 $975.00 15% $5,525.00 $48.75 5.0%

2 Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%

3 Submittals $25,000.00 $22,500.00 $2,500.00 $25,000.00 100% $0.00 $1,250.00 5.0%

4 Coordination $75,000.00 $52,500.00 $7,500.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%

5 Mobilization $25,000.00 $18,750.00 $6,250.00 $25,000.00 100% $0.00 $1,250.00 5.0%

6 Hoisting & Rigging $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

7 LEED $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

8 Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 10% $45,000.00 $250.00 5.0%

9 Start-Up & Comissioning $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

10 Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

11 Closeout and O&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

12 As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

14 Purchase - Carriers/Drains/Cleanouts $68,500.00 $0.00 0% $68,500.00 $0.00 5.0%

15 Purchase - Pumps $4,500.00 $0.00 0% $4,500.00 $0.00 5.0%

16 Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

17 Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%

18 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

19 Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

20 Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%

22 Purchase - Interceptors/Separators $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

23 Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%

24 Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

Underground $0.00 0% $0.00 $0.00 5.0%

25 Rain Water $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

26 Sub-Soil Drainage $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

27 Sanitary Waste $112,500.00 $0.00 0% $112,500.00 $0.00 5.0%

28 Domestic Water $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

Basement $0.00 0% $0.00 $0.00 5.0%

29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%

34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%

40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%

44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%

51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%

2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $106,683.00 $21,575.00 $0.00 $128,258.00 8% $1,567,742.00 $6,412.90

2300 Division 23 - HVAC - Subtotal *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $25,000.00 $2,500.00 $1,250.00 $3,750.00 15% $21,250.00 $187.50 5.0%

2 Bond $42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

3 Mechanical Submittals $30,000.00 $23,900.00 $3,100.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%

4 Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

5 ATC Submittals $18,125.00 $0.00 $0.00 0% $18,125.00 $0.00 5.0%

6 Mechanical Coordination $125,000.00 $31,250.00 $56,250.00 $87,500.00 70% $37,500.00 $4,375.00 5.0%

7 Sheetmetal Coordination $35,000.00 $11,550.00 $13,000.00 $24,550.00 70% $10,450.00 $1,227.50 5.0%

8 ATC Mobilization $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

9 Insulation Mobilization $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

10 NBK Mobilization & Submittals $30,000.00 $7,500.00 $7,500.00 25% $22,500.00 $375.00 5.0%

11 ATC Project Management $35,840.00 $0.00 0% $35,840.00 $0.00 5.0%

12 ATC Programming $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

13 ATC Material $138,680.00 $0.00 0% $138,680.00 $0.00 5.0%

14 Hoisting & Rigging $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 LEED $12,672.00 $0.00 0% $12,672.00 $0.00 5.0%

16 Sleeves Firestopping and Coring $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

17 Start-Up and Comissioning $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

18 Asbuilt Drawings $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 ATC Closeout Documents $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

20 Closeout and O&M $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

21 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

22 Purchase -Vibration Isolation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Purchase - VFDs $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

24 Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 $0.00 0% $950,000.00 $0.00 5.0%

25 Purchase -Boilers $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

26 Purchase -Pumps $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

27 Purchase - Air Separators & Expansion Tanks $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

28 Purchase - GFUs & CHF $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

29 Purchase Chilled Beams $175,000.00 $0.00 0% $175,000.00 $0.00 5.0%

30 Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

31 Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%

32 Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

33 Purchase - Glycol $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

34 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

35 Purchase - Guides & Anchors $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

36 Purchase - Expansion Compensation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

37 Purchase - RGDs $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

38 Purchase - VAVs $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Purchase - Sound Attenuators $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

40 Purchase - Flues $32,000.00 $0.00 0% $32,000.00 $0.00 5.0%

41 Purchase - Louvers $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

42 Testing and Balancing $66,500.00 $0.00 0% $66,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

43 Layout and Hangers $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

44 Rough Pipe $155,000.00 $0.00 0% $155,000.00 $0.00 5.0%

45 Set Equipment $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%

46 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

47 Pipe Materials $250,000.00 $0.00 0% $250,000.00 $0.00 5.0%

48 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

49 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

50 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

51 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

52 ATC Install Rough $24,786.00 $0.00 0% $24,786.00 $0.00 5.0%

53 ATC Install Finish $4,374.00 $0.00 0% $4,374.00 $0.00 5.0%

54 ATC I/O Checkout $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

55 Ductwork Insulation Labor $78,000.00 $0.00 0% $78,000.00 $0.00 5.0%

56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%

57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%

58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%
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NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%

61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%

64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%

65 Sheet Metal Rough - Labor  $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%

69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%

70 ATC I/O Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%

71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%

77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%

80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

81 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%

85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%

86 ATC I/O Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%

87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%

88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%

90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%

Mechanical Room $0.00 0% $0.00 $0.00 5.0%

91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

102 Sheet Metal Rough - Labor  $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%

104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%

105 ATC I/O Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

106 Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%

107 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $157,028.00 $81,100.00 $0.00 $238,128.00 4% $5,675,872.00 $11,906.40

2600 Division 26 - Electrical *

1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%

2 Mobilization $22,000.00 $5,000.00 $17,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

3 Electrical submittals $15,000.00 $13,000.00 $0.00 $13,000.00 87% $2,000.00 $650.00 5.0%

4 LEED Submissions $2,500.00 $0.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%

6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%

11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%

13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%

15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $2,500.00 $2,500.00 38% $4,000.00 $125.00 5.0%

17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $1,500.00 $1,500.00 18% $7,000.00 $75.00 5.0%

18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%

20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%

23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $32,000.00 91% $3,000.00 $1,600.00 5.0%

29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%

30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $3,500.00 $3,500.00 50% $3,500.00 $175.00 5.0%

39 Future PV service UG conduit Installation $12,500.00 $6,250.00 $6,250.00 50% $6,250.00 $312.50 5.0%

40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $16,000.00 $7,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%

41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $16,000.00 $7,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%

42 4th manhole Set, Grounding and Racking $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

44 Secondary UG Conduit Installation $12,500.00 $2,500.00 $7,500.00 $10,000.00 80% $2,500.00 $500.00 5.0%

45 Ductbank P-P UG to future handhole $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%

46 North Site Lighting Conduit Instlalation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%

50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

52 South Site Lighting Conduit Installation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%

56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

58 Sewage Ejector Pump UG conduit Installation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
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5.0% 5.0%

60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%

61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%

Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

64 Temporary Power Construction from new service $25,000.00 $0.00 $8,000.00 $8,000.00 32% $17,000.00 $400.00 5.0%

65 Sub slab UG $70,000.00 $5,000.00 $10,000.00 $15,000.00 21% $55,000.00 $750.00 5.0%

66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%

74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%

76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%

77 Ground Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%

79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

80 Ground Floor OH Lighting and Lighting Control Rough West Common Area $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%

84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%

86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

90 Ground Floor Low voltage and Security Rough Conduits S Classroom Wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

91 Ground Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%

92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%

93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Servery $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

94 Ground Floor Low Voltage and Security Rough Conduits West Common Area $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%

97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

100 Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

101 Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

102 Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

103 Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

104 Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

105 Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

106 Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

107 Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

108 First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

109 First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

110 First Floor OH Lighting and Lighting Control Rough Common Area classroom wing $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%

111 First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

112 First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%

113 First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%

114 First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

115 First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

116 First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

117 First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
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118 First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%

119 First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

120 First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

121 First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

122 First Floor Low voltage and Security Rough Conduits Common Area Classroom Wing $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

123 First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

124 First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

125 First Floor Low Voltage and Security Rough Conduits West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

126 First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%

127 First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

128 First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

129 First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

130 First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

131 First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%

132 First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%

133 First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

134 First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

135 First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

136 First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

137 Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

138 Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

139 Second Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

140 Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

141 Second Floor OH Lighting and Lighting Control Rough West Common Area $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

142 Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

143 Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

144 Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%

145 Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%

146 Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

147 Second Floor Low voltage and Security Rough Conduits N Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

148 Second Floor Low voltage and Security Rough Conduits S Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

149 Second Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

150 Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

151 Second Floor Low Voltage and Security Rough Conduits West Common Area $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%

152 Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

153 Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%

154 Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

155 Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

156 Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

157 Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

158 Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

159 Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

160 Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

161 Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

162 Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

163 Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%

164 Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

165 Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%

166 Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

167 Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%

168 Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

169 Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%

170 First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

171 First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

172 First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%

173 First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%

174 First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%

175 First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%

176 Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%



Page 25 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 10/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

177 Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%

178 Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%

179 Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%

180 Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

182 Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%

183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

184 Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%

185 Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%

186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%

Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%

187 Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

190 Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

191 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%

192 Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $0.00 0% $724,000.00 $0.00 5.0%

193 Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%

194 Fire Alarm Systems Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

195 Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

196 Manhole and Handhole Systems Delivery $110,000.00 $90,000.00 $20,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%

197 Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

198 Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

199 Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%

200 Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%

201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

202 Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

203 Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

204 PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%

205 Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%

Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%

206 Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%

2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $480,877.00 $101,500.00 $0.00 $582,377.00 13% $3,995,623.00 $29,118.85

3100 Division 31/33 - Earthwork/Utilities

1 General Conditions / Supervision / Mgt Labor $282,000.00 $23,950.00 $47,000.00 $70,950.00 25% $211,050.00 $3,547.50 5.0%

2 Stage Areas Materials $25,000.00 $4,000.00 $2,700.00 $6,700.00 27% $18,300.00 $335.00 5.0%

3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

4 Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

5 Site Storage & Office Space $30,000.00 $1,345.00 $1,800.00 $3,145.00 10% $26,855.00 $157.25 5.0%

6 Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%

7 Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%

8 Mobilization Labor $150,000.00 $12,700.00 $40,000.00 $52,700.00 35% $97,300.00 $2,635.00 5.0%

9 Mobilization Equipment $100,000.00 $8,450.00 $27,000.00 $35,450.00 35% $64,550.00 $1,772.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

10 Safety Controls Labor $15,000.00 $1,120.00 $1,900.00 $3,020.00 20% $11,980.00 $151.00 5.0%

11 Safety Controls General Site $25,000.00 $1,300.00 $3,600.00 $4,900.00 20% $20,100.00 $245.00 5.0%

5.0%

12 Site Layout Labor $125,000.00 $6,850.00 $31,000.00 $37,850.00 30% $87,150.00 $1,892.50 5.0%

13 Layout Supplies & Materials $10,000.00 $740.00 $740.00 7% $9,260.00 $37.00 5.0%

14 CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%

15 Site Layout Equipment $100,000.00 $5,450.00 $25,000.00 $30,450.00 30% $69,550.00 $1,522.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

16 Erosion Control & Site Stabilization Maint Labor $100,000.00 $52,000.00 $1,250.00 $53,250.00 53% $46,750.00 $2,662.50 5.0%

17 Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%

18 Site Erosion Control Maintenance $100,000.00 $5,000.00 $7,500.00 $12,500.00 13% $87,500.00 $625.00 5.0%
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19 Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,000.00 $710.00 $26,710.00 53% $23,290.00 $1,335.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

20 Office Trailer Area Labor $50,000.00 $40,000.00 $1,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%

21 Office Trailer Area Materials & Subs $25,000.00 $20,000.00 $500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%

22 Office Trailer Area Equipment $15,000.00 $12,000.00 $350.00 $12,350.00 82% $2,650.00 $617.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

23 Watering for Dust Controls Labor $25,000.00 $1,800.00 $3,100.00 $4,900.00 20% $20,100.00 $245.00 5.0%

24 Watering for Dust Controls Equipment $25,000.00 $1,800.00 $3,100.00 $4,900.00 20% $20,100.00 $245.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

25 Demolition Site General Labor $150,000.00 $105,000.00 $15,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%

26 Disposal for Pvmt & Concrete $50,000.00 $35,000.00 $5,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%

27 Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

28 Demolition Site General Equipment $75,000.00 $52,500.00 $52,500.00 70% $22,500.00 $2,625.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

29 Grub / Pull & Load Out Stumps Labor $25,000.00 $18,750.00 $18,750.00 75% $6,250.00 $937.50 5.0%

30 Disposal Stumps $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

31 Cut Trees Chip Brush $15,000.00 $11,300.00 $11,300.00 75% $3,700.00 $565.00 5.0%

32 Grub / Pull & Load Out Stumps Equipment $15,000.00 $11,300.00 $11,300.00 75% $3,700.00 $565.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

33 Place / Compact Fill Materials Labor $350,000.00 $126,500.00 $8,200.00 $134,700.00 38% $215,300.00 $6,735.00 5.0%

34 Import Fill Materials $850,000.00 $302,000.00 $76,000.00 $378,000.00 44% $472,000.00 $18,900.00 5.0%

35 Excavation  Arsenic Topsoil - 11,500cy $57,500.00 $22,000.00 $13,250.00 $35,250.00 61% $22,250.00 $1,762.50 5.0%

36 Dispose Arsenic Topsoil - 11,500cy $457,500.00 $175,750.00 $105,500.00 $281,250.00 61% $176,250.00 $14,062.50 5.0%

37 Excavatiion Arsenic Subsoil - 13,900cy $69,500.00 $26,500.00 $16,200.00 $42,700.00 61% $26,800.00 $2,135.00 5.0%

38  Dispose Arsenic Subsoil - 13,900cy $480,500.00 $184,500.00 $111,000.00 $295,500.00 61% $185,000.00 $14,775.00 5.0%

39 Place / Compact Fill Materials Equipment $300,000.00 $75,000.00 $75,000.00 25% $225,000.00 $3,750.00 5.0%

40 Reuse Existing Soils $100,000.00 $92,000.00 $92,000.00 92% $8,000.00 $4,600.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

41 Foundation E&B Building Labor $275,000.00 $63,437.50 $20,000.00 $83,437.50 30% $191,562.50 $4,171.88 5.0%

42 Dewatering Operations @ Building $75,000.00 $10,000.00 $12,500.00 $22,500.00 30% $52,500.00 $1,125.00 5.0%

43 Bedding Sand for Underslab $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

44 Crushed Stone @ Footings $50,000.00 $0.00 $15,000.00 $15,000.00 30% $35,000.00 $750.00 5.0%

45 Structural Fill @ Building Pad & Footings $75,000.00 $7,800.00 $7,500.00 $15,300.00 20% $59,700.00 $765.00 5.0%

46 Foundation E&B Building Equipment $175,000.00 $17,187.50 $18,000.00 $35,187.50 20% $139,812.50 $1,759.38 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

47 Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

48 Cashman Area Sewer Materials $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

49 Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

50 New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

51 New School Area Sewer Materials $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

52 New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

53 Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

54 Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%

55 Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%

56 Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

57 Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%

58 Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

59 New School Area Water Labor $60,000.00 $6,000.00 $6,000.00 10% $54,000.00 $300.00 5.0%

60 New School Area Water Materials $80,000.00 $8,000.00 $8,000.00 10% $72,000.00 $400.00 5.0%

61 New School Area Water Equipment $15,000.00 $1,500.00 $1,500.00 10% $13,500.00 $75.00 5.0%

62 Water Tap @ Lion's Mouth Road $16,000.00 $13,600.00 $2,400.00 $16,000.00 100% $0.00 $800.00 5.0%

63 Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

64 Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%

65 Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%

66 Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 Detention System # 1 $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

68 Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 6
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NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

69 Recharger System # 1 $85,000.00 $0.00 $8,500.00 $8,500.00 10% $76,500.00 $425.00 5.0%

70 Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

71 Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

72 New School Area Drain Labor $150,000.00 $5,000.00 $5,000.00 3% $145,000.00 $250.00 5.0%

73 New School Area Drain Materials $250,000.00 $7,500.00 $7,500.00 3% $242,500.00 $375.00 5.0%

74 New School  Area Drain Equipment $75,000.00 $2,000.00 $2,000.00 3% $73,000.00 $100.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

75 Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

76 Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%

77 Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

78 F&I Gravel Base Other Site Areas Labor $65,000.00 $4,800.00 $2,000.00 $6,800.00 10% $58,200.00 $340.00 5.0%

79 F&I Gravel Base Materials $175,000.00 $12,000.00 $6,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%

80 F&I Gravel Base Equipment $50,000.00 $3,500.00 $1,700.00 $5,200.00 10% $44,800.00 $260.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

81 Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

82 Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

83 Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%

84 Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%

85 Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%

86 Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

87 Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

88 Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

89 Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%

90 Fine Grade & Binder at Temp Road Area $50,000.00 $0.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

91 Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

92 F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%

93 Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

94 Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

95 Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

96 Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

97 Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

98 Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

99 Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

100 Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

101 Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

102 Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

103 Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

104 Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%

105 Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

106 Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

107 Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

108 Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%

109 Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

110 Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%

111 Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

112 Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

113 Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%

114 Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

115 Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

116 Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

117 Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $1,892,125.00 $678,960.00 $0.00 $2,571,085.00 26% $7,132,915.00 $128,554.26
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5.0% 5.0%

3200 Division 32 - Exterior Improvements

3218 Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3219 Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3220 Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3230 Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3231 Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3290 Landscaping $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Trees $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%

2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%

3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,028,000.00 $0.00

*Indicated Filed Sub-Bid

Original Base Contract Totals $49,755,100.00 $4,338,591.51 $1,497,453.00 $0.00 $5,836,044.51 12% $43,919,055.49 $291,802.24

* indicates Filed Sub-Bidder

Change Orders:

Change Order #001

PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% $0.00 $22.44 5.0%

PCO#013 - Temporary Stairs and Landings at Cashman $7,142.06 $7,142.06 $7,142.06 100% $0.00 $357.10 5.0%

PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% $0.00 $236.29 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%

Change Order #002

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #002 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%

Change Order #003

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #003 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%

Change Order Total: $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%

Construction Change Directives (CCD's)
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GRAND TOTAL $49,767,416.72 $4,350,908.23 $1,497,453.00 $0.00 $5,848,361.23 12% $43,919,055.49 $292,418.07
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AVENUE   N .W .,  WASHINGTON ,  D.C.     20006 - 5292. WARNING: Unlicensed photocopying violated U.S. copyright laws and will subject the violator to legal prosecution. G703-1992



6
10/31/2021

Amesbury ES 10/31/2021
193 Lions Mouth Road 10/31/2021
Amesbury, MA  01913

A C D E F H I

WORK IN PLACE STORED MATERIAL

01 General Conditions 0502-0100 $2,516,239.00 $856,857.51 $48,775.00 $0.00 $905,632.51 26% $1,610,606.49 $45,281.63
02 Existing Conditions 0502-0200 #DIV/0! 0
02       Asbestos Abatement 0502-0200 #DIV/0! 0
02       Structure Demolition 0502-0200 #DIV/0! 0
02       Hazardous Materials 0502-0200 #DIV/0! 0
03 Concrete 0502-0300 $3,123,350.00 $593,000.00 $466,675.00 $0.00 $1,059,675.00 0% $2,063,675.00 $52,983.75
03       Footings 0502-0300 0% 0 0
03       Foundations 0502-0300 0% 0 0
03       SOG 0502-0300 0% 0 $0.00
04 Masonry 0502-0400 $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 0% $1,509,800.00 $3,510.00
04       CMU 0502-0400 #DIV/0! 0
04       Brick 0502-0400 #DIV/0! 0
05 Metals 0502-0500 $6,205,490.00 $123,000.00 $25,000.00 $0.00 $148,000.00 1% $6,057,490.00 $7,400.00
05       Fabrication 0502-0500 #DIV/0! 0
05       Erection 0502-0500 #DIV/0! 0
06 Wood, Plastic, and Composites 0502-0600 $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,469,000.00 $0.00
07 Thermal and Moisture Protection 0502-0700 $3,132,100.00 $13,096.00 $31,157.00 $0.00 $44,253.00 0% $3,087,847.00 $2,212.65
08 Openings 0502-0800
08       Hollow Metal Doors & Frames 0502-0800 $89,015.00 $0.00 $0.00 $0.00 $0.00 0% $89,015.00 $0.00
08       Wood Doors 0502-0800 $245,000.00 $0.00 $0.00 $0.00 $0.00 0% $245,000.00 $0.00
08       Windows (FSB) 0502-0800 $1,514,520.00 $25,045.00 $0.00 $0.00 $25,045.00 0% $1,489,475.00 $1,252.25
08       Skylights 0502-0800
08       Door Hardware 0502-0800
08       Glazing (FSB) 0502-0800 $33,985.00 $1,630.00 $0.00 $0.00 $1,630.00 0% $32,355.00 $81.50
08       Louvers & Vents 0502-0800
09 Finishes 0502-0900 $5,419,471.00 $0.00 $10,701.00 $0.00 $10,701.00 0% $5,408,770.00 $535.05
10 Specialties 0502-1000 $277,125.00 $0.00 $1,500.00 $0.00 $1,500.00 0% $275,625.00 $75.00
11 Equipment 0502-1100 $480,555.00 $2,050.00 $0.00 $0.00 $2,050.00 0% $478,505.00 $102.50
12 Furnishings 0502-1200 $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
13 Special Construction 0502-1300
14 Conveying Equipment 0502-1400 $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 0% $235,000.00 $500.00
21 Fire Suppression 0502-2100 $438,000.00 $7,000.00 $30,510.00 $0.00 $37,510.00 0% $400,490.00 $1,875.50
22 Plumbing 0502-2200 $1,696,000.00 $106,683.00 $21,575.00 $0.00 $128,258.00 0% $1,567,742.00 $6,412.90
23 HVAC 0502-2300 $5,494,000.00 $157,028.00 $81,100.00 $0.00 $238,128.00 0% $5,255,872.00 $11,906.40
25 Integrated Automation 0502-2500 $420,000.00 $0.00 $0.00 $0.00 $0.00 0% $420,000.00 $0.00
26 Electrical 0502-2600 $3,664,740.00 $480,877.00 $101,500.00 $0.00 $582,377.00 6% $3,082,363.00 $29,118.85
27 Communications 0502-2700 $563,510.00 $0.00 $0.00 $0.00 $0.00 0% $563,510.00 $0.00
28 Electronic Safety and Security 0502-2800 $349,750.00 $0.00 $0.00 $0.00 $0.00 0% $349,750.00 $0.00

31 Earthwork 0502-3100 $7,823,000.00 $1,743,300.00 $668,060.00 $0.00 $2,411,360.00 3% $5,411,640.00 $120,568.01
32 Exterior Improvements 0502-3200 $1,028,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,028,000.00 $0.00
33 Utilities 0502-3300 $1,881,000.00 $148,825.00 $10,900.00 $0.00 $159,725.00 8% $1,721,275.00 $7,986.25

- Alternates (in above items) 0506-0000 #DIV/0!

- TOTAL BASE CONTRACT AMOUNT

         Change Order No. 1 0508-0000 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 $0.00 $615.83
         Change Order No. 2 0508-0000
         Change Order No. 3 0508-0000
         Change Order No. 4 0508-0000

- TOTAL CHANGE ORDER AMOUNT

$49,767,416.72 $4,350,908.23 $1,497,453.00 $0.00 $5,848,361.23 12% $43,919,055.49 $292,418.07

APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NUMBER:
DESIGN, BID, BUILD APPLICATION DATE:

PERIOD FROM:
TO:

ARCHITECT'S PROJECT NO.:

B G
WORK COMPLETED

COMPLETED AND 

STORED TO DATE

(D+E+F)

DIVISION DESCRIPTION OF WORK MSBA CODE
SCHEDULED 

VALUE

PREVIOUS 

APPLICATION

THIS APPLICATION
% 

(G/C)

BALANCE TO 

FINISH 

(C-G)

RETAINAGE

TOTAL CONTRACT AMOUNT

*Bold indicates subtotal of detailed line item budgets
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